@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: August 7, 2015 REPORT NO.: 31 PROJECT: R-29424 Indiana Ave. Reconstruction

NOTICE TO PROCEED DATE: Oct. 31, 2014

DAY & DATE WORK IN PROGRESS
Sat. / Sun Milestone continued placement, compaction, and fine grading of stone base and adjustment of castings in Phase |1 in preparation for placement of
8-i / 8-2. curb/gutter sections. They also placed curb ramps at the Marr Rd. / Indiana Ave. intersection and performed a general clean-up of the area in the vicinity
of the high school and church in preparation for the opening of school on 8/3.
Mon. Milestone began placement of curb and gutter sections between Hughes St. and Cherry St. They also stacked-out / backfilled and graded around completed
8-3 structures in the Cherry St. intersection and they continued preparation of subgrade and placement of sidewalks in Phase IB.
Tues Milestone completed placement of the curb / gutter sections in Phase 1. They also continued placing 36” storm piping and associated structures west of
8- 4' Cherry St. The second crew also continued subgrade preparation for sidewalks and their subcontractor (Harmon) continued placing concrete sidewalk
sections in Phase IB.
Wed. Milestone crews completed fine grading of compacted stone base in preparation for paving on Phase Il between Hughes St. and Cherry St. They also
8-5 continued preparation of subgrade and placement of concrete sidewalk sections in Phase IB.
Thurs. The majority of on-site activity was rained out. Milestone had a two-man crew on-site cutting-out Phase IB pavement at manholes in preparation for
8-6 setting castings to grade.
Fri. Milestone placed the HMA base course (964 tons) in Phase Il between Hughes St. and Cherry St. They also continued the preparation and placement of
8-7 sidewalks in Phase IB.
Look Ahead Milestone placed the HMA binder course (762 tons) in the Phase Il portion of the project on Saturday 8/8. Gladstone Ave. was opened to north-south
traffic on Monday morning 8/10 and the remaining Phase 11l HMA approaches were placed on 8/10. In Phase 11, Milestone will continue placement of
for the week of . . - . . 3
8-8 thru 8-15 storm piping and structures b_etween Cherry St. and Mapleto_n in preparation for the crossing / closing Mapleton on or after_ Thu_rs_day 8/13. _Thpy will also
complete sidewalks and grading / clean-up of Phase IB, begin placing drive approaches and sidewalks in Phase I1, and begin milling the existing street and
placing piping and structures in Phase Il1.







